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PLANNING & BACKGROUND DATA 

TIP #: N/A 

Project Justification Statement (Preparer - GDOT Planning Office):  The bridge on CR 38 (Shallowford 
Bridge Road) over Toccoa River, Structure ID 111-5007-0, was built in 1918. This bridge consists of one 
main span steel truss with two (2) approach spans of steel girders. These spans rest on vertical concrete 
walls with spread footings. The bridge was designed using an unknown design load. This bridge is classified 
as Fracture Critical and is currently posted for weight restrictions. The overall condition of this bridge would 
be classified as poor. The deck is in good condition. The superstructure is in poor condition with major 
corrosion and areas of up to 100% section loss. The substructure is in fair condition with moderate cracking 
in the vertical walls and moderate abrasion at the waterline. This bridge is classified as having an unknown 
foundation and therefore could be at risk of scour. Due to the weight restrictions of the structure, the fracture 
critical classification, and the unknown foundation of the substructure, replacement of this 100-year-old 
bridge is recommended.  

Existing Conditions: Bridge 111-5007-0 is located on CR 38 (Shallowford Bridge Road) where it crosses 
Toccoa River and ties into Aska Road in Fannin County, 9.4 miles south of Blue Ridge, GA. The Benton 
MacKaye Trail crosses and is part of the existing bridge. The traillvaries in width. The bridge is a single
lane bridge that is 11.4 feet wide and has a vertical clearance of 10 feet 6 inches. CR 38 has
varying road widths between 10 feet and 20 feet with surfaces varying between pavement and
gravel along with minimal shoulders.  Multiple utility poles are adjacent to the bridge.  The area adjacent 
to the project site is utilized by Toccoa Wilderness Tubing and becomes congested during the summer 
months.  

Other projects in the area: N/A
MPO: N/A - not in an MPO 
Congressional District(s):  9 

Federal Oversight: ☐PoDI ☒Exempt ☐State Funded ☐Other
Projected Traffic:  AADT

Current Year (2018):   150   
24 HR T:  4.0%

Open Year (2022):   150 Design Year (2042):  150 
Traffic Projections Performed by: Michael Baker International  
Date approved by the GDOT Office of Planning:  August 17, 2018

Functional Classification (Mainline):  Rural Minor Collector 

Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants: 

Warrants met:    ☐None    ☐Bicycle ☒Pedestrian ☐Transit

Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required?  ☒No ☐Yes
Initial Pavement Type Selection Report Required? ☒No ☐Yes
Feasible Pavement Alternatives:  ☒HMA ☐PCC ☐HMA & PCC

DESIGN AND STRUCTURAL 

Description of Proposed Project:  

The proposed project would replace the existing truss bridge on CR 38 (Shallowford Bridge Road) over 
Toccoa River.  The project begins at the intersection of CR 38 and Shallowford Bridge Lane and continues 
east approximately 252 feet to the intersection with Aska Road. Total project length is approimately 252 
feet.  The project is located approximately 9.4 miles south of Blue Ridge, GA in Fannin County. This project 
would replace the existing substandard bridge with a new truss bridge offset approximately 150 feet south 
(downstream) of the existing bridge. The proposed bridge typical section consist of two 9-foot lanes with a 2-
foot shoulder on the left side and a 11-foot 6-inch shoulder (10-foot sidewalk on the right side). The Benton 
MacKaye Trail crosses the existing bridge and will be relocated to the new bridge. Fannin County requested 
to retain the existing truss bridge in its current location.  Per discussion at the stakeholder meeting held on 
03/14/2018, GDOT Bridge office will accept leaving the existing truss bridge in place under the condition that  
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Structure ID Existing Proposed 

111-5007-0 Built in 1918; 175 feet long three span 
truss bridge (2-20 foot spans and one 
135 foot center span) with one 11.4 
foot lane and a vertical clearance of 
10 foot 6 inches. Sufficiency rating 7.6.

Proposed 195 foot long single span truss 
bridge consisting of two (2) - 9 ft lanes; a 2 
foot shoulder on the left side; a 11 foot 6 
inch shoulder (10 foot sidewalk) on the right 
side; total bridge width 31.5 feet.

Accelerated Bridge Construction (ABC) techniques anticipated:  No    Yes  

The existing bridge will be replaced with a new bridge on a parallel alignment approximately 150 feet south 
of the existing bridge.  The proposed structure will be designed to meet current design loading and shoulder 
width requirements. 

To reduce traffic impacts and on site construction time, potential ABC techniques being considered include:  
• Use of prefabricated concrete columns and/or bent caps.
• Use of prefabricated truss structure.
• Structure constructed off-site.
The proposed truss bridge has a smaller structure depth than a prestressed concrete girder, which
creates a better hydraulic opening at a lower elevation, while maintaining a road grade that can be 
constructed with minimal impacts to the existing road. This alternate will not require a closure and traffic 
will be maintained throughout the construction of the project.

Mainline Design Features:  CR 38 (Shallowford Bridge Road) over Toccoa River 

Feature Existing Policy* Proposed*

Typical Section - Roadway
- Number of Lanes N/A 2
- Lane Width(s) N/A 9 feet 9 feet
- Median Width & Type N/A N/A N/A
- Right Shoulder Width N/A 2 feet 12.5 feet
- Left/Right Shoulder Slope N/A 6 Left 6%; Right 2%
- Left Shoulder Width N/A 2 feet 2 feet
- Sidewalks N/A N/A Left N/A; Right 10 ft
- Auxiliary Lanes N/A N/A
- Bike Accommodations N/A N/A N/A
Posted Speed N/A 25
Design Speed N/A 25 25
Minimum Horizontal Curve Radius N/A N/A TANGENT
Maximum Superelevation Rate N/A N/A N/A
Maximum Grade N/A 7% 2.74%
Access Control N/A PERMIT
Design Vehicle N/A WB-67
Pavement Type N/A Asphalt

*According to current GDOT design policy/AASHTO if applicable.

a Memorandum of Understanding is executed between the department and Fannin County, designating the 
County as responsible for all inspection cost, maintenance cost and risk associated with leaving the bridge 
in place.  It must be closed to all vehicular traffic as this bridge is scoped to replace a deficient bridge.  It 
also,may not be feasible or practical to raise the  carrying capacity to meet AASHTO pedestrian loading.

Major Structures:

X
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Is the project located on a NHS roadway?  ☒ No ☐ Yes

Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated: 
Yes, for hydraulic clearance. The detailed hydraulic modeling required for this determination is not 
included in the Concept Phase scope. In the Preliminary Design Phase this will be detailed, yielding the 
specific overtopping storm. Based on current FEMA data the 10-year storm and higher overtops the 
existing bridge. And based on our expertise and experience the bankfull flow for many rural channels, in 
GA and elsewhere, is approximately the 2-year storm. If the channel is slightly, or somewhat incised it 
could approximately be the 5-year event. The existing bridge may not clear these storms either. With the 
approach roadway constraints, the proposed bridge will be placed at or near the existing profile. And with 
the required design loads and desire to keep substructure out of the channel, the distance from the deck 
to the low cord will be greater. All this points to a replacement bridge not being able to clear the design 
storm at all, and likely being overtopped by it. Therefore, an exception/variance is anticipated.

Design Variances to GDOT Standard Criteria anticipated: See above 

Lighting required: ☒ No ☐ Yes

Off-site Detours Anticipated: ☒ No ☐ Undetermined ☐ Yes

Transportation Management Plan [TMP] Required: ☐ No ☒ Yes
If Yes: Project classified as:   ☒ Non-Significant
TMP Components Anticipated: ☒ TTC

INTERCHANGES AND INTERSECTIONS 

Major Interchanges/Intersections:  None

Intersection Control Evaluation (ICE) Required:  No  Yes 

Roundabout Peer Review Required:   ☒ No ☐ Yes ☐ Completed – Date:

UTILITY AND PROPERTY 

Railroad Involvement:  N/A 

Utility Involvements:  
Blue Ridge Mountain EMC 
TDS Telecom  

SUE Required:  ☒ No ☐Yes

Public Interest Determination Policy and Procedure recommended?  ☒ No ☐ Yes

Right-of-Way: Existing width:  0 feet Proposed width:  Varies 90-100 feet

Required Right-of-Way anticipated: ☐ None ☒ Yes ☐ Undetermined
Easements anticipated:  ☐ None ☐ Temporary  ☒ Permanent  ☒ Utility ☐ Other

Anticipated total number of impacted parcels:  3 
Displacements anticipated: Businesses: 0 

Residences: 0 
Other: 0 

     Total Displacements:  0 
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Impacts to USACE property anticipated? ☒ No ☐ Yes ☐ Undetermined

CONTEXT SENSITIVE SOLUTIONS 

Issues of Concern:  None

Context Sensitive Solutions Proposed: None

ENVIRONMENTAL AND PERMITS 

Anticipated Environmental Document: 

NEPA:    ☐ PCE ☒ CE ☐ EA-FONSI
GEPA: ☐ Type A ☐ Type B ☐ None

Level of Environmental Analysis: 

☒ The environmental considerations noted below are based on preliminary desktop or screening level
environmental analysis and are subject to revision after the completion of resource identification,
delineation, and agency concurrence.

☐ The environmental considerations noted below are based on the completion of resource
identification, delineation, and agency concurrence.

Water Quality Requirements: 

MS4 Compliance – Is the project located in an MS4 area? ☒ No ☐ Yes

Is Non-MS4 water quality mitigation anticipated? ☐ No ☒ Yes

Environmental Permits, Variances, Commitments, and Coordination Anticipated:

• A Clean Water Act Section 404 permit will be required.
• A State buffer variance is not anticipated to be required.
• Agency coordination is anticipated to be required under Section 7 of the Endangered Species Act.
• Agency coordination is anticipated to be required under Section 106 of the National Historic

Preservation Act and under Section 4(f) of the Department of Transportation Act.

NEPA Comments & Information: 

• Ecology – The state-protected trailing meadowrue was identified in the project area during the spring
field survey; a fall survey is required for additional protected plant species.  The state-protected
Eastern hellbender and the state protected blotched chub, tangerine darter, olive darter, and wounded
darter are assumed present per GDNR-WRD.  A bat habitat suitability survey is required for the
federally protected northern long-eared bat and Indiana bat.  BMPs will be included in SP 107.23H for
the protection of federally and state-listed species identified in the project area.  One perennial stream
and one intermittent tributary were identified in the  project area; a 404 permit will be required for
impacts to perennial stream; a state buffer variance is not anticipated to be required.

• History – Section 106 Early Coordination was submitted to  SHPO and other consulting parties on
April 12, 2018. Fieldwork was conducted and the Final Historic Resources Survey Report submitted to
GDOT on June 27, 2018. The existing bridge (GDOT Bridge #111-5007-0) was determined to be
eligible for inclusion on the National Register of Historic Places by the Georgia Historic Bridge Survey
in 1981, and these findings remain valid. No other eligible resources were identified during field survey.

• Archaeology – Section 106 Early Coordination Notification was submitted and a site file search was
completed, which revealed no previously surveyed archaeological resources.  Fieldwork is underway,
and a Short Form No Find Report is anticipated.

• Air Quality – An Air Assessment is anticipated to be required.  Fannin County is not classified as
either a non-attainment area or a maintenance area.

• Noise – A Type III Noise Screening Assessment is anticipated to be required. There are noise-
sensitive receptors (residences) in the vicinity of the project area.

• Public Involvement – A PIOH is anticipated to be conducted.
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COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No     ☐ Yes

Project Meetings: Project Kick-off Meeting 01-10-2018, Monthly Status Call Team Meeting 02-28-2018,   
Concept Team Meeting 04-19-2018

Project Activity Party Responsible for Performing Task(s) 

Concept Development  Long Engineering
Design Long Engineering 
Right-of-Way Acquisition GDOT 
Utility Coordination (Preconstruction) GDOT 
Utility Relocation (Construction) Utility Owners 
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits Contractor 
Providing Detours Contractor 
Environmental Studies, Documents, & Permits Long Engineering 
Environmental Mitigation GDOT 
Construction Inspection & Materials Testing Long Engineering/GDOT 

Other coordination to date:

Project Cost Estimate and Funding Responsibilities:  

PE Activities 

ROW** 
Reimbursable 

Utilities CST* Total Cost PE Funding 
Section 404 
Mitigation 

Funded By GDOT GDOT GDOT GDOT GDOT 

$ Amount $500,000 $12,000 $330,564 $31,304 $2,192,783.68 $3,066,651.68

Date of 
Estimate 12/29/17 03/26/18 05/14/18 04/19/18 07/09/18

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost
Adjustment.

ALTERNATIVES DISCUSSION 

Preferred Alternative (Alternative 1): Retain existing bridge and construct a new bridge 
approximately 150 feet south of the existing bridge.

Estimated Property Impacts: 3  Estimated Total Cost: $3,066,651.68
Estimated ROW Cost: $330,564.00 Estimated CST Time: 15 Months 

Rationale: This is the preferred alternate because 1) it accommodates Fannin County's request to 
leave the existing historic truss bridge in place, 2) it eliminates the need for an offsite detour, to which 
the County has expressed opposition, 3) it meets the need and purpose of the project, and 4) it saves 
demolition costs of the existing truss bridge.  Anticipated property impacts are the following:  
additional ROW will be required, with no anticipated displacements; the existing parking will be 
affected along Aska Road. Fannin County has expressed opposition to removing the existing bridge 
and implementing an off-site detour.  The County's opposition is primarily due to the length (distance 
and time) and pavement/surface conditions of roads of the proposed detour route.
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Alternative 2:  Retain existing bridge and construct a new bridge approximately 275 feet north of the
existing bridge.

Estimated Property Impacts: 4  Estimated Total Cost: $3,395,529.03
Estimated ROW Cost: $396,676.00 Estimated CST Time: 15 Months 

Rationale: This alternate has similar attributes to the preferred alternate.  However, it was not 
selected as the preferred alternate primarily because of the anticipated increased construction cost 
and the potential complexity of the right-of-way (row) acquisition. Construction cost of this alternate is 
higher than the preferred alternate primarily because the Shallowford Road intersection will require 
increased construction complexity to avoid encroachment into the Toccoa River.  The existing 
topography creates a challenge tying Shallowford Road to the proposed bridge approach.

Right-of-way acquisition of this alternate will likely require property owned by Tennessee Valley 
Authority (TVA), a federal entity.  This could increase cost and lengthen the overall project schedule.  
Anticipated property impacts are as follows, 1) right-of-way will be required from four parcels, including 
property from TVA, 2) no total displacements are shown but significant damages are likely to property 
on Shallowford Road aligned with the new bridge location due to westbound traffic.  River front access 
to this property will likely be eliminated.  Maintaining access to the property during construction will 
also be a challenge. Fannin County has expressed opposition to removing the existing bridge and 
implementing an off-site detour. The County's opposition is primarily due to the length (distance and 
time) and pavement/surface conditions of the roads of the proposed detour route.

Alternative 3: Demolish and replace the bridge at its current location with an off-site detour.

Estimated Property Impacts: 1  Estimated Total Cost: $3,534,947.24
Estimated ROW Cost: $196,000.00 Estimated CST Time: 18 Months 

Rationale: This alternate was not selected as preferred because 1) it does not accommodate 
Fannin County's request to leave the existing historic truss bridge in place, 2) the County has 
expressed opposition to an off-site detour, 3) The construcion costs will be higher thanthe preferred 
alternate, 4) total project cost is higher due to the added demolition costs. Anticipated 
property impacts are the following:  additional ROW will be required, with no anticipated 
displacements, this is comparable to the preferred alternate; the existing parking will be 
affected along Aska Road; an approximately 10-mile off-site detour will be required along varying 
pavement surfaces/conditions of roads on the only available detour route.  

No-Build Alternative: Retain existing CR 38 Bridge over Toccoa River and do not build a  
 replacement bridge. 

Estimated Property Impacts: 0  Estimated Total Cost: $0 

Estimated ROW Cost: $0 Estimated CST Time: N/A 

Rationale:  Due to the age of the bridge, the overall sufficiency rating, and structural integrity of the 
substructure, replacement is recommended. This alternate was not selected as preferred because it 
does not meet the project justification statement.
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LIST OF ATTACHMENTS / SUPPORTING DATA 

1. Concept Layout
2. Typical Sections
3. Cost Estimate
4. Approved Traffic Memo dated August 17, 2018
5. Detour Route Map (Alternative #3)
6. Meeting Minutes - Draft Concept Team Meeting
7. Bridge Inventory

Additional Comments/ Information:

Stan Helton, Board of Commissioner, Chairman, Fannin County, indicated that they could adopt 
Shallowford Bridge Road portion of the proposed project that is currently held as private, thus making it 
a county road with prescriptive right-of-way.
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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE August 24, 2018

From:

To: Lisa L. Myers, State Project Review Engineer 
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS
MGMT LET DATE 9/15/2020

PROJECT MANAGER
MGMT ROW DATE 10/15/2019

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 2,000,000.00 DATE N/A

RIGHT OF WAY $ 250,000.00 DATE N/A

UTILITIES $ 0.00 DATE N/A

REVISED COST ESTIMATES

CONSTRUCTION* $  2,192,783.68

$ 330,564.00RIGHT OF WAY** 

UTILITIES** $ 31,304.00

  ***Cost Contains    12 % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
-----------------------------

Program Delivery

* The construction cost estimate in this Revision is per the CST estimate provided by the consultant (Long 
Engineering) with the Approved Concept Report.

**    Utilities and ROW estimates cost were provided by the District Utilities Engineer and State ROW Office.   
***  12% contingency was used based on Risk Based Cost Estimating recommended contingency range for 

concept level estimates.

0014167

Jeff Henry

Kimberly Nesbitt, State Program Delivery Administrator

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

CR 38/SHALLOWFORD BRIDGE ROAD @ TOCCOA RIVER S OF
MORGONTON



A. CONSTRUCTION
COST ESTIMATE: $ Base Estimate From CES

B. ENGINEERING AND
INSPECTION (E & I): $ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 12 %

See % Table in "Risk Based Cost 
Estimation" Memo

D. TOTAL LIQUID AC
ADJUSTMENT: $  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 
CES estimate provided with draft concept report submittal
PSR
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017
Page 2

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            2,192,783.68 

2,928.40

                 234,627.35 

TOTAL  $ 31,304.00 

CONTINGENCY SUMMARY

 $ -   

$31,304 

REIMBURSABLE COST

Blue Ridge Mtn EMC

1,862,121.84 

                 93,106.09

http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf


COMPANY NAME:

PRINTED NAME:

TITLE:

SIGNATURE:

DATE:

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 3

08/24/2018

Consultant Validation of Final QC/QA for Construction Cost 
Estimate Used in This Revision To Programmed Costs

Long Engineering, Inc.

VALIDATION OF FINAL QC/QA

 Anthony Kamburis, PE 

Project Manager

MThompson
Stamp



PROJ. NO.  CALL NO.

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:

REG. UNLEADED Aug‐18 2.729$        

DIESEL 3.078$        

LIQUID AC  541.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM‐APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 2694.18 2,694.18$  

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 865.60$             

Monthly Asphalt Cement Price month project let (APL) 541.00$             

Total Monthly Tonnage of asphalt cement (TMT) 8.3

ASPHALT Tons %AC  AC ton

Leveling 50 5.0% 2.5

12.5 OGFC 5.0% 0

12.5 mm 5.0% 0

9.5 mm SP 23 5.0% 1.15

25 mm SP 56 5.0% 2.8

19 mm SP 37 5.0% 1.85

166 8.3

BITUMINOUS TACK COAT

Price Adjustment (PA) 234.22$              234.22$  

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 865.60$             

Monthly Asphalt Cement Price month project let (APL) 541.00$             

Total Monthly Tonnage of asphalt cement (TMT) 0.721576955

Bitum Tack

Gals gals/ton tons

168 232.8234 0.72157695

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 ‐$

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 865.60$             

Monthly Asphalt Cement Price month project let (APL) 541.00$             

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 2,928.40$  

N/A

0014167

8/24/2018

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx



                                                        STATE HIGHWAY AGENCY
DATE  : 08/24/2018
PAGE  : 1

                                                        JOB ESTIMATE REPORT
====================================================================================================================================

  JOB NUMBER : PI 0014167              SPEC YEAR: 13
  DESCRIPTION: CR38/SHALLOWFORD BRIDGE RD @ TOCCOA RIVER - PREFERRED

                                                   COST GROUPS FOR JOB PI 0014167

  COST GROUP  DESCRIPTION                                                      QUANTITY          PRICE        AMOUNT  ACTIVE?
  -----------------------------------------------------------------------------------------------------------------------------
  ASPH        ASPHALT (TN)                                                                                              Y
  BASE        BASE/AGGREGATE (TN)                                                                                       Y
  EROC        EROSION CONTROL (SY)                                                                                      Y
  -----------------------------------------------------------------------------------------------------------------------------
  ACTIVE COST GROUP TOTAL                                                                                         0.00
  INFLATED COST GROUP TOTAL                                                                                       0.00

                                                      ITEMS FOR JOB PI 0014167

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0005  150-1000             LS      TRAFFIC CONTROL - PI 0014167                               1.000       20000.00        20000.00
  0009  153-1300             EA      FIELD ENGINEERS OFFICE TP 3                                1.000       96425.92        96425.93
  0010  163-0232             AC      TEMPORARY GRASSING                                         2.000         538.70         1077.40
  0015  163-0240             TN      MULCH                                                     22.000         387.32         8521.23
  0020  163-0300             EA      CONSTRUCTION EXIT                                          2.000        1612.33         3224.67
  0030  163-0527             EA      CNST/REM RIP RAP CKDM,STN P RIPRAP/SN                     12.000         404.85         4858.31
                                     BG
  0100  163-0529             LF      CNST/REM TEMP SED BAR OR BLD STRW CK DM                  400.000           5.74         2297.13

  0130  165-0030             LF      MAINT OF TEMP SILT FENCE, TP C                           650.000           2.06         1344.03
  0134  165-0041             LF      MAINT OF CHECK DAMS - ALL TYPES                          400.000           7.44         2977.31
  0140  165-0101             EA      MAINT OF CONST EXIT                                        2.000         564.68         1129.37
  0155  167-1000             EA      WATER QUALITY MONITORING AND SAMPLING                      4.000         180.98          723.93

  0160  167-1500             MO      WATER QUALITY INSPECTIONS                                 12.000         723.39         8680.75
  0165  171-0030             LF      TEMPORARY SILT FENCE, TYPE C                             650.000           3.59         2335.57
  0170  210-0100             LS      GRADING COMPLETE - PI 0014167                              1.000      115000.00       115000.00
  0175  310-1101             TN      GR AGGR BASE CRS, INCL MATL                               94.000          27.18         2554.92
  0180  318-3000             TN      AGGR SURF CRS                                            200.000          24.29         4858.00
  0185  402-1812             TN      RECYL AC LEVELING,INC BM&HL                               50.000          77.82         3891.22
  0190  402-3103             TN      REC AC 9.5 MM SP,TPII,GP2, INCL BM & H                    23.000         149.10         3429.43
                                     L
  0195  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                              56.000          97.93         5484.17
  0200  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                   37.000         130.73         4837.10

  0205  413-0750             GL      TACK COAT                                                168.000           2.52          423.36
  0209  432-5010             SY      MILL ASPH CONC PVMT,VARB DEPTH                           123.000          13.16         1618.75
  0214  433-1100             SY      REF CONC APPR SL/INCL CURB                               210.000         195.23        41000.25
  0215  441-0106             SY      CONC SIDEWALK, 6 IN                                      285.000          59.51        16960.93
  0220  441-0301             EA      CONC SPILLWAY, TP 1                                        2.000        2170.79         4341.59
  0224  441-6222             LF      CONC CURB & GUTTER/  8X30TP2                             125.000          38.31         4789.03
  0225  543-9000             LS      CONSTR OF BRIDGE COMPLETE - 160' X 31.                     1.000     1451520.00      1451520.00
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                                     5' SINGLE SPAN TRUSS
  0230  576-1018             LF      SLOPE DRAIN PIPE, 18 IN                                   60.000          44.62         2677.72
  0235  603-2018             SY      STN DUMPED RIP RAP, TP 1, 18                             250.000          55.00        13750.00
  0240  603-7000             SY      PLASTIC FILTER FABRIC                                    250.000           4.53         1133.50
  0245  634-1200             EA      RIGHT OF WAY MARKERS                                      10.000         178.44         1784.49
  0250  636-1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                            20.000          21.36          427.31
  0255  636-1036             SF      HWY SGN,TP1MAT,REFL SH TP 11                              25.000          20.00          500.00
  0260  636-2070             LF      GALV STEEL POSTS, TP 7                                   144.000           9.44         1359.50
  0264  641-1200             LF      GUARDRAIL, TP W                                          240.000          25.35         6085.44
  0265  641-5001             EA      GUARDRAIL ANCHORAGE, TP 1                                  2.000        1132.14         2264.29
  0269  641-5020             EA      GUARDRL, ANCHOR, TP 12B,31 IN, FLR, E/A                    2.000        2860.57         5721.14

  0270  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                           390.000           1.11          435.01
  0275  653-1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                           390.000           1.04          408.07
  0280  654-1001             EA      RAISED PVMT MARKERS TP 1                                   6.000           5.02           30.13
  0285  657-1054             LF      PRF PL SD PVMT MKG,5,WH,TP PB                            390.000           5.59         2183.11
  0290  657-6054             LF      PRF PL SD PVMT MKG,5,YW,TP PB                            390.000           3.59         1400.49
  0295  700-6910             AC      PERMANENT GRASSING                                         2.000         789.73         1579.47
  0300  700-7000             TN      AGRICULTURAL LIME                                          2.000         131.77          263.54
  0305  700-8000             TN      FERTILIZER MIXED GRADE                                     2.000         697.20         1394.40
  0310  700-8100             LB      FERTILIZER NITROGEN CONTENT                               53.000           4.13          219.09
  0315  716-2000             SY      EROSION CONTROL MATS, SLOPES                             445.000           1.35          600.76
  0320  900-0037             SF      CONCRETE PAVERS                                          240.000          15.00         3600.00
  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                              1862121.86
  INFLATED ITEM TOTAL                                                                                                     1862121.86

  TOTALS FOR JOB PI 0014167
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                                         1862121.84
  CONTINGENCY PERCENT (  0.0 ):                                                                                                 0.00
  ESTIMATED TOTAL:                                                                                                        1862121.84
  ----------------------------------------------------------------------------------------------------------------------------------
  NOTE: The item totals include all alternate items. The estimated totals include only the low cost alternate items.









Original Version:  May 24, 2013 

Concept Utility Report 

Project Number:     

County:  Fannin 

P.I. # 0014167  

District:  6 

Prepared by:  Kipp Champion 

Date:  4/19/2018 

Project Description:  CR 38 / Shallowford Bridge Rd @  Toccoa River

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  

Nothing contained in this report is to be used as a substitute for 1st Submission or SUE. 

B C D Are SUE services recommended?  No Level:  A 

Public Interest Determination (PID):  Automatic  Mandatory   Consideration 

 No Use  Exempt 

Is a separate utility funding phase recommended?  No 

Existing Facilities:  Yes 

Potential Project (Schedule/Budget) Impacts:  No 

Capital Improvement Projects (Utilities) Anticipated in the Area:  NO 

Project Specific Recommendations for Avoidance/Mitigation:  N/A 

Right of Way Coordination:  N/A 

Environmental Coordination:  N/A 

Additional Remarks:  Alternate 1 estimates 



Original Version:  May 24, 2013 

The following utilities have facilities within the project limits.  Utilities have been located using Georgia811 and/or field visits. 

 Existing

Facilties/Appurtenances 

Approximate Limits 

(Station/Offset)

Reimbursable 

cost (est.)

Non-

reimbursable 

cost (est.)

Facilities to Avoid 

(Station/Offset)

Facility 

Retention 

Recommended

Comments

Blue Ridge Mtn EMC $31,304.00 relocate on EMC easement

TDS Telecom $50,082.00



From: Westberry, Lisa 
Sent: Monday, March 26, 2018 9:48 AM 
To: Henry, Jeff 
Cc: Allen, Jordan J 
Subject: P.I. 0014167, Fannin County - Estimated Mitigation Cost for Concept Report 
 
Jeff, 
 
As requested, the estimated mitigation costs for the subject project is $12,000.  This was based on a review 
of aerial photography, NWI mapping, and NRCS soil surveys and not an actual field verification.  The total cost 
of mitigation credits could remain the same or change once the ecology field survey is complete.   
 
If you should have any questions or need any additional information, please do not hesitate to contact me. 
 
 
Thank you,      
 
Lisa Westberry l Special Projects Coordinator l Office of Environmental Services l 600 West Peachtree Street, 
NW l Atlanta, GA 30308 l 404-631-1772 
 

 

 
 



Department of Transportation 
State of Georgia 

__________________________________________
_____________ 

 
INTERDEPARTMENT CORRESPONDENCE 

 
FILE Fannin County OFFICE Planning 

P.I. # 0014167 
DATE August 17, 2018 

 
FROM Paul Tanner, State Transportation Planning Administrator 
 
TO Kimberly W. Nesbitt, State Program Delivery Administrator 

Attention: Jeff Henry 
 
SUBJECT Design Traffic Forecasts for CR 38/SHALLOWFORD BRIDGE ROAD @ 

TOCCOA RIVER S OF MORGONTON 

Per request, we have reviewed the consultant’s design traffic forecasts for the above 
project. Based on the information furnished, we find the design traffic forecasts to be 
satisfactory, and the design traffic forecasting task to be complete for the above project. 
The reviewed and approved design traffic forecasts for the above project is as follows: 

BRIDGE ID # 111-5007-0 

Build = No Build 
2018 2022 2024 2042 2044 

(Existing Year) (Base Year) (Base Year +2) (Design Year) (Design Year + 2) 

AADT 150 150 150 150 150 

DHV (AM/PM) 10/15 10/15 10/15 10/15 10/15 

K% (AM/PM) 4.0%/10.0% 

Same as Existing Year 
 

D% (AM/PM) 60.0%/54.0% 

24 HR. T% - S.U. 4.0% 

24 HR. T% - COMB. 1.0% 

24 HR. T% - TOTAL 5.0% 

T% - S.U. (AM/PM) 0.0%/8.0% 

T% - COMB. (AM/PM) 0.0%/0.0% 

T% - TOTAL (AM/PM) 0.0%/8.0% 

 
If you have any questions concerning this information please contact Andre Washington 
at 404-631-1925. 

 
Nithin Gomez 
Gresham, Smith and Partners 
Design Traffic Review Consultant to GDOT 
678-478-3350 
 

RPT/NMG 



PI #0014167

SHALLOWFORD BRIDGE ROAD AT TOCCOA RIVER
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Project Meeting Minutes 

Project: Concept Team Meeting 
Bridge Replacement on CR-38/Shallowford Bridge Road over Toccoa River 
PI No.0014167- Fannin County  

Meeting Date: April 19, 2018 

Attendees:  SEE ATTACHED 

Minutes Prepared by Long Engineering, Inc. 

Jeff Henry, the GDOT PM, started the meeting by going around the room for introductions and 
introduced the project, then turned over the meeting to Marc Thompson of Long Engineering, Inc to go 
over the project. A brief description of the existing and proposed conditions of the project were discussed, 
then the preliminary concept report was reviewed page by page. 

The following items were discussed: 

General Comments: 
 The Benton MacKaye Trail (BMT) crosses the existing bridge.
 Lisa with GDOT commented that the BMT will have to be officially moved to the new bridge.
 David with GDOT noted that the alternatives discussion on page 7 of the report should mention

the fact that the existing bridge will remain and transfer to Fannin County.
 Discussion regarding MOU to transfer existing bridge to ownership of Fannin County.

o It was made clear that GDOT will not provide inspections or any further service related
to existing bridge once MOU is executed.

o It was also discussed that Fannin County may incur additional costs to maintain the
existing bridge and if the bridge needs to be removed in the future it will be removed at
Fannin County’s expense.

 Fannin County may contact Bartow County to discuss the similar Hardin Bridge Road project,
which had a historic bridge on it that Bartow County wished to keep.

 Carol Kalafut, with GDOT, investigated during the CTM whether Fannin County can request
GDOT inspections on the bridge after bridge responsibility is handed over to Fannin County.  She
found that Fannin County will need to hire a private inspector to do required inspections and may
not utilize GDOT resources.

 Due to the high level of activity in the summer, Seasonal limitations should be considered for the
construction phase of project.

 GDOT noted that a field office will be required for this project, and should be added to the CES
estimate.

 The location maps should be revised the show the location of the proposed offset bridge.
 Revise the preferred alternative and alternative 2 descriptions to state the existing bridge will

remain in place.
 Jeff Henry with GDOT comment:  A TMP may be required although the project will be classified

as non-significant.  As a non-significant project, only a TTC would be required.  Please verify
and include TTC if required.

 Shallowford Bridge Road west of the existing bridge is private.  Fannin County may be able to
adopt a segment of this private road as needed for the project.  This needs to be vetted and
coordinated with GDOT ROW, the designer, and the surveyor.

 Need to coordinate construction footprint, crane location and construction time period with local
businesses to mitigate impact to seasonal recreational tubing operations.



 Ensure the typical section lane and shoulder widths on the layout match the widths listed in the
body of the report.

 The traffic attachment to the final submitted report will only be a one-page memo.  Jeff Henry
can provide example if needed.

Environmental: 
 Mary Best, with Baker, commented that in recent site visit, no findings of protected plant species

were noted, however a second site visit will be made as spring growth progresses.

Utilities: 
 GDOT noted that utility coordination should be revised in report to be GDOT (page 7).
 TDS has a cable crossing approximately 4’ north of the existing bridge.
 Blue Ridge Mountain EMC met on-site with property owner concerning existing power pole in

potential conflict with construction. A relocation plan was agreed upon.
 TDS and Blue Ridge Mountain EMC agreed to coordinate relocation of their respective utilities

prior to construction.
 The reimbursable utilities item will be updated with the provided utility cost information.
 There is a communication line on the north side of the existing bridge.
 There is a BRMEMC pole conflict at the east side of the proposed bridge.  Chris Busbee

(BRMEMC) has met with Shawn Sims and local residents and thinks they have established an
easement within which to relocate the power line.  Robert Tanner (TDS) wants to coordinate with
BRMEMC regarding co-location of the communication line.

Bridge: 
 Lisa with GDOT commented that if the existing bridge is to remain in place, it’s scour impacts

will have to be considered in the hydraulic model.
 David Acree, with GDOT, commented that consideration should be given to making the proposed

sidewalk on the bridge wider than the 5.5’ currently shown.
 Long Engineering will confirm lane widths, sidewalk width, and configurations.
 The existing bridge is part of the Benton MacKaye Hiking Trail, which combined with high

pedestrian traffic due to tubing, would warrant the need for a sidewalk on the new bridge.  Need
to investigate sidewalk width to be used on bridge and get GDOT buy-in prior to concept report
submittal.  The Benton MacKaye Trail is a Hiking trail.

 Use $45/SF unit cost for demo of existing bridge.

Right-Of-Way 
 The preferred alternate shown ties to a privately held section of Shallowford Bridge Road.
 Stan Helton, Board of Commissioner, Charmin, Fannin County, indicated that they could adopt

the required portion of Shallowford Bridge Road currently held as private, thus making it a
county road with prescriptive right-of-way.

Please find attached the emailed responses from those who were unable to attend the Concept Team 
Meeting. 

Action Items 
-Revise and resubmit Concept Report by May 7, 2018
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Processed Date:4/6/2017

Parameters: Bridge Serial Number
Bridge Serial Number: 111-5007-0 County: Fannin SUFF. RATING: 7.6

Location & Geography 218 Datum: 0- Not Applicable Signs & Attachments

Structure ID: 111-5007-0 *19 Bypass Length: 10 225 Expansion Joint Type: 00- No expansion joint.

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 0- None.

*6 Feature Intersected: TOCCOA RIVER *21 Maintenance Responsibility: 02-County Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: CR00038 *22 Owner: 02-County Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: SHALLOWFORD BR *31 Design Load: 0- Unknown 243C Parapet Width: 0.00

9 Location: 6.4 MI S OF MORGANTON 37 Historical Significance: 2- Eligible for the National Register of Historic Places 238A Curb Height: 0.0

2 GDOT District: 4841600000 - D6 District Six Cartersville 205 Congressional District: 009 238B Curb Material: 0- None.

*91 Inspection Frequency: 12 Date: 12/13/2016 27 Year Constructed: 1918 239A Handrail Left: 2- Steel.

92A Fracture Critical Insp. Freq: 24 Date: 12/13/2016 106 Year Reconsrtucted: 0 239B Handrail Right: 2- Steel.

92B Underwater Insp Freq: 0 Date: 02/01/1901 33 Bridge Median: 0-None *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0 Date: 02/01/1901 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 00000 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 0- None.

5B Route Type: 4 - County 213 Special Steel Design: 9- Truss *230B Guardrail Location Direction Fwrd: 0- None.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 1- Lead Chromate Oil Alkyd System.  Year : 1960 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00038 267B Type Paint Sub Structure: 0- Not Applicable Year : 0000 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 1-Highway 244 Approach Slab: 0- None.

*16 Latitude: 34 - 47.0430 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 1- Cast-in-Place Concrete.

*17 Longtitude: 84 - 15.5670 214A Movable Bridge: 0 233 Posted Speed Limit: 25

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: Yes

99 ID Number: 000000000000000 203 Type Bridge: A- Spread footing. O. Concrete M. Steel I. Timber 234 Delineator: Yes

*100 STRAHNET: 0- The Feature is not a STRAHNET route. 259 Pile Encasement: 3 235 Hazard Boards: No

12 Base Highway Network: Yes *43A Structure Type Main material: 3-Steel 237A Gas: 00- Not Applicable

13A LRS Inventory Route: 1112003800 *43B Structure Type Main Type: 10-Truss - Thru 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 1 237C Electric: 00- Not Applicable

101 Parallel Structure: N. No parallel structure exists 44 Structure Type Approach: A:3- Steel B: 2- Stringer/Multi-Beam or Girder 237D Telephone: 00- Not Applicable

*102 Direction of Traffic: 3- Alternating One Way 46 Number of Approach Spans: 2 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 0.01 226 Bridge Curve: A: Vertical: NoB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 06 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 0- Inventory Route is not on the NHS 107 Deck Structure Type: 8 - Timber 247C Aerial: No

*26 Functional Classification: 8- Rural - Minor Collector 108A  Wearing Surface Type: 7. Timber *248 County Continuity No.: 00

*204A Federal Route Type: 0 - Not located on a Federal Aid Route 108B Membrane Type: 0. None 36A Bridge Railings: 3- Inspected feature exists but does not meet

current or construction date standards.

*204B Federal Route Number: 00000 108C Deck Protection: 0. None 36B Transition: 0- Does not meet standards

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 0 36C Approach Guardrail: 0- Does not meet standards

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 0- Does not meet standards

217 Benchmark Elevation: 0000.00

* Location ID No: 111-00038X-000.01E
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Bridge Serial Number: 111-5007-0 County: Fannin SUFF. RATING: 7.6

Programming Data Measurements: Ratings and Posting

201 Project Number: COUNTY DESIGN *29  AADT: 490 65 Inventory Rating Method: 2-Allowable Stress (AS)

202 Plans Available: 0- No Plans Available. *30   AADT Year: 2012 63 Operating Rating Method: 2-Allowable Stress (AS)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 1 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 1 66B Inventory Rating: 10

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 15

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0014167 * 48 Maximum Span Length: 135 231A H-Modified: 07 Yes
252 Contract Date: 02/01/1901 * 49 Structure Length: 175 231B Type3/Tandem: 00 No

260 Seismic Number: 00014 51 Bridge Roadway Width: 11.4' 231C Timber: 00 No

75A Type Work Proposed: 31- Replacement due to load capacity or 
roadway geometry

52 Deck Width: 11.4' 231D HS-Modified: 00 No

75B Work Done by: 1- Work to be done by contract * 47 Total Horizontal Clearance: 11.4' 231E Type 3S2: 00 No

94 Bridge Improvement Cost:(X$1,000) $497 50A Curb / Sidewalk Width Left: 0.0 231F Piggyback: 00 No

95 Roadway Improvement Cost: (X$1,000) $50 50B Curb / Sidewalk Width Right: 0.0 261 H Inventory Rating: 06

96 Total Improvement Cost: (X$1,000) $746 32 Approach Rdwy. Width: 16.0' 262 H Operating Rating: 08

76 Improvement Length: 1495.0' *229 Approach Roadway 67 Structural Evaluation: 2

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 0 Right Width:0.0 Type:  7 - None. 58 Deck Condition: 8 - Very Good Condition

114 Future AADT: 735 Fwd Shoulder: Left Width: 0 Right Width:0.0 Type:  7 - None. 59 Superstructure Condition: 3 - Serious Condition

115 Future AADT Year: 2032 Rear Pavement: Width: 16.0 Type:7- None (Dirt). * 227 Collision Damage:

Forward Pavement: Width: 16.0 Type:7- None (Dirt). 60A Substructure Condition: 5 - Fair Condition

Intersection Rear: 1 Forward:0 60B Scour Condition: 8 - Very Good Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
10' 5"

60C Underwater Condition: N - Not Applicable

113 Scour Critical: U. No Load Rating; no scour critical data 
entered.

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 9-Superior to present desirable criteria.

216A Water Depth: 03.4 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 8-Equal to present desirable criteria.

216B Bridge Height: 16.6 *228 Minimum Vertical Clearance 68 Deck Geometry: 2

222 Slope Protection: 0 228A Actual Odometer Direction: 10'05" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 4-Between 6 and 3

221B Spur Dike Fwd: 228C Posted Odometer Direction: 09'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 0. > 39.9% below

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: P. Posted for load

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads
223C Number of Barrels: 0 10A Direction of Travel for Max Min: 3 232A H-Modified: 07

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 10'5" 232B Type3/Tandem: 00

223E Barrel Height: 0.0 245A Deck Thickness Main: 3.0 232C Timber: 00

223F Culvert Length: 0.0 245B Deck Thickness Approach: 3.0 232D HS-Modified: 00

223G Culvert Apron: 0 246 Overlay Thickness: 0 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901
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